COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2018

ESTI MATE SUMVARY 12:07: 29
CONTI D C21744 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21744-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIME ALLOW 9/21/2018 FI XED COVPLETI ON DAl
US 160 WOLF CREEK PASS RSA PERCENT TIME:  81.82 ORI G TI ME ALLON 8/24/2018 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP1602- 164
US 160 WOLF CREEK PASS RSA
NAME OF ROAD:
PRQJECT COUNTI ES: M NERAL
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 09/ 01/ 2018 DATE TI ME STARTED 06/04/2018
4 | NVERNESS COURT E, SUI TE 250 DATE LET 03/ 15/ 2018 DATE WORK BEGAN 06/ 04/2018
DATE AWARDED 04/ 23/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/09/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/04/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,872, 257.59 PARTI Cl PATI NG $ 538,104. 11 $ 358, 527. 41
AWARD PRQJECT AMI:  $ 1,666, 197. 47 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 28. 74% TOTAL EARNI NGS 538, 104. 11 358, 527. 41
FUNDS AVAI LABLE: $ 1,334,153.48 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 538, 104. 11 358, 527. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -13, 822. 62 -9, 402. 20
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 524, 281. 49 349, 125. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 524, 281. 49 349, 125. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 349, 125. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21744-BID ESTI MATE RUN 10/ 16/ 2018
PRQJECT: NHPP1602- 164 ESTI MATE NO 0003 12:07: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 759. 000 759. 000
5% 0. 000 0.00
14. 80000 759. 000 11, 233. 20
0010 202-00240 *Renpval of Asphalt Mat (Pl aning) 7, 706. 000 0. 000
SY 0. 000 0. 00
4. 49000 0. 000 0.00
0015 202-00250 Renoval of Pavenment Marking 1, 569. 000 0. 000
SF 0. 000 0.00
2. 08000 0. 000 0. 00
0020 202-00810 Renoval of Ground Sign 14. 000 0. 000
EACH 0. 000 0. 00
124. 23000 0. 000 0.00
0025 202-00821 Renoval of Sign Panel 14. 000 0. 000
EACH 0. 000 0.00
84. 94000 0. 000 0. 00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 307. 000 0. 000
cY 0. 000 0. 00
45. 39000 0. 000 0.00
0035 203-00400 Rock Excavation 10. 000 0. 000
cY 0. 000 0.00
421. 78000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
142. 41000 0. 000 0.00
0045 203-01597 Pot hol i ng 12. 000 0. 000
HOUR 0. 000 0. 00
325. 87000 0. 000 0. 00
0050 206-00000  Structure Excavation 233. 000 179. 000
cY 0. 000 0. 00
34. 53000 179. 000 6, 180. 87
0055 206- 00100 Structure Backfill (Cass 1) 94. 000 0. 000
cY 0. 000 0.00

63. 30000 0. 000 0. 00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21744-BI D ESTI MATE RUN 10/ 16/ 2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0003 12:07: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00310 St ockpil e Wetl and Topsoi | 15. 000 0. 000
cY 0. 000 0. 00
179. 07000 0. 000 0. 00
0065 208- 00002 *Erosion Log Type 1 (12 Inch) 600. 000 220. 000
LF 140. 000 1, 317. 40
9. 41000 360. 000 3,387.60
0070 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
4.91000 0. 000 0. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 735. 54000 1.000 1,735.54
0080 208-00051 *StormDrain Inlet Protection (Type I) 175. 000 175. 000
LF 0. 000 0. 00
17. 91000 175. 000 3,134.25
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 72000 0. 000 0.00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
124. 50000 0. 000 0. 00
0095 208- 00207 *Erosi on Control Managenent 20. 000 8. 000
DAY 4. 000 1,129.40
282. 35000 12. 000 3,388. 20
0100 210-00815 Reset Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
2,052. 27000 0. 000 0. 00
0105 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 892. 97000 0. 000 0.00
0110 212-00032  *Soil Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00

5, 985. 91000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 213-00004

0120

213- 00061

0125

250- 00010

0130

250- 00050

0135

250- 00120

0140

250- 00200

0145

250- 00210

0150

250- 00220

0155

304- 06007

0160

403- 00720

0165 403-00721

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

Envi r onnent al

Heal th and Safety Managenent

Moni toring Techni ci an

Mat eri al

Sanpling and Delivery

Mat eri al

Handl i ng (St ockpile)

Sol i d Waste Di sposal

Hazar dous Waste Di sposal

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
1, 842. 05000
50. 000
LB
7. 03000
1. 000
LS
6, 134. 54000
32.000
HOUR
264. 82000
2.000
EACH
105. 30000
5. 000
cy
7. 71000
5. 000
cy
134. 61000
5. 000
cy
376. 82000
45. 000
cy
87. 69000
855. 000
TON
198. 01000
72.000
sy

26.52000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
18. 000
37. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 10/ 16/ 2018

1,578

.00

.00

.00

.00

.00

.00

.00

.00

42

.00

.00

12:07: 29

AMOUNT

3,244

.00

.00

.00

.00

.00

.00

.00

.00

53

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 604-00505

0175 606-00716

0180 606-01370

0185 606-01390

0190 607-11525

0195 607-60620

0200 608-01550

0205 613-00200

0210 613-07026

0215 613-10000

0220 613-50375

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

Inlet Type D (5 Foot)

Cuardrail Type 7 (Style CA) (Special)

*Transition Type 3G

*End Anchorage Type 3K

*Fence (Plastic)

*Road Closure Gate

Pl ace Asphalt MI1ings

*2 Inch Electrical Conduit

*Pull Box (16"x24"x12")

*Wring

*Sol ar Col | ection System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 343. 51000
415. 000
LF
395. 68000
1. 000
EACH
4, 680. 00000
1. 000
EACH
4, 368. 00000
500. 000
LF
4. 04000
1. 000
EACH
12, 064. 00000
490. 000
sy
9. 76000
30. 000
LF
124. 80000
2.000
EACH
1, 040. 00000
1. 000
LS
52, 000. 00000
3. 000
EACH

52, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
130. 000
130. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
90. 000
90. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 10/ 16/ 2018

51, 438

363.

.00

40

.00

00

.00

.00

.00

.00

.00

.00

12:07: 29

AMOUNT

51, 438

363.

.00

40

.00

.00

60

.00

.00

.00

.00

.00

.00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21744-BI D ESTI MATE RUN 10/ 16/ 2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0003 12:07: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00025 Sign Panel (Cass I) (Install Only) 60. 000 0. 000
SF 0. 000 0. 00
11. 83000 0. 000 0. 00
0230 614-00027 Sign Panel (Cass Il) (Install Only) 224.000 0. 000
SF 0. 000 0. 00
32. 70000 0. 000 0.00
0235 614-00028 *Sign Panel (Class IIl) (Install Only) 1, 062. 000 0. 000
SF 0. 000 0. 00
30. 56000 0. 000 0. 00
0240 614-00612 Steel Sign Post (W6x12) 196. 000 0. 000
LF 0. 000 0. 00
52. 29000 0. 000 0.00
0245 614-00615 Steel Sign Post (W 6x15) 42.000 0. 000
LF 0. 000 0. 00
68. 85000 0. 000 0. 00
0250 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 23.000 0. 000
LF 0. 000 0. 00
22.20000 0. 000 0.00
0255 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
305. 31000 0. 000 0. 00
0260 614-03001 Concrete Footing (Type 1) 13. 000 0. 000
EACH 13. 000 14, 705. 47
1, 131. 19000 13. 000 14, 705. 47
0265 614-03002 Concrete Footing (Type 2) 3. 000 0. 000
EACH 3. 000 3,424.17
1, 141. 39000 3. 000 3,424. 17
0270 614-10139 *Radar Speed Di splay Sign (LED) 0. 000 0. 000
EACH 0. 000 0. 00
15, 704. 00000 0. 000 0.00
0275 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2.000 0. 000
EACH 0. 000 0. 00

19, 260. 86000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 614-72871

0285

614- 72880

0290

614- 80000

0295

614- 80385

0300

614- 86106

0305

624-29024

0310

625- 00000

0315

626- 00000

0320

626-01104

0325

627-00013

0330 627-00013

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Loop Detector Wre (Prefab) Special

*Traffic Signal

Vehicle Detector Anplifier (

*Fl ashi ng Beacon

*Runble Strip

*Tel emetry (Field)(lnstall

Only)

24 Inch Drainage Pipe (Cass 9)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

Pavenent

Mar ki ng Paint (H gh Build)

Pavenment Marking Paint (H gh Build) (Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

360. 000
LF
14. 47000

Loop Type) 1. 000
EACH

3, 640. 00000

8. 000
EACH
1, 092. 00000

110, 561. 000
LF
0. 21000

3. 000

5, 408. 00000

120. 000
LF
66. 09000

1. 000

31, 200. 00000

1. 000
LS
128, 917. 08000

1.000

LS
1, 976. 00000
414. 000

GAL
38. 30000
832. 000

GAL

103. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0.330
0.330
0. 660

0. 250
0. 350
0. 600

0. 660
0.200
0. 860

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 10/ 16/ 2018

10, 296

45,120

395.

.00

.00

.00

.00

.00

.00

00

98

.00

.00

12:07: 29

AMOUNT

7,930

20, 592

77, 350

1, 699.

.00

.00

.00

.00

.00

80

00

25

36

.00

.00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21744-BI D ESTI MATE RUN 10/ 16/ 2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0003 12:07: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013  Pavement Marking Paint (H gh Build) (Tenporary) 20. 000 0. 000
GAL 0. 000 0. 00
34. 32000 0. 000 0. 00
0340 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 1, 595. 000 0. 000
SF 0. 000 0. 00
11. 98000 0. 000 0. 00
0345 627-30205 Thernopl astic Pavenent Marking (Word- Synbol) 556. 000 0. 000
SF 0. 000 0. 00
19. 98000 0. 000 0. 00
0350 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopline) 14. 000 0. 000
SF 0. 000 0. 00
12. 48000 0. 000 0. 00
0355 630- 00000 *Fl aggi ng 2, 000. 000 586. 750
HOUR 497. 250 12,928.50
26. 00000 1, 084. 000 28,184.00
0360 630- 00007 *Traffic Control Inspection 34. 000 17.000
DAY 9. 000 1, 404. 00
156. 00000 26. 000 4, 056. 00
0365 630-00012 *Traffic Control Management 100. 000 38. 000
DAY 25.000 15, 470. 00
618. 80000 63. 000 38,984. 40
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 500
EACH 0.500 78. 00
156. 00000 1. 000 156. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A 9. 000 1.500
EACH 0. 000 0. 00
10. 40000 1.500 15. 60
0380 630-80342  *Construction Traffic Sign (Panel Size B) 42.000 10. 500
EACH 7.500 156. 00
20. 80000 18. 000 374. 40
0385 630-80344  *Construction Traffic Sign (Special) 101. 000 0. 000
SF 50. 500 1, 575. 60

31.20000 50. 500 1,575. 60



CONTI D

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80360

0400

630- 80364

0405

630-80370

0410

630- 80380

0415

630- 80393

0420

630- 80511

0425

630- 85010

0430

700- 70010

0435 700-70011

C21744
21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*St ackabl e Verti cal

Panel s

Mobi | e Pavenent Marking Zone

I npact Attenuat or

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
5, 720. 00000
53. 000
EACH
20. 80000
20. 000
EACH
41. 60000
948. 000
LF
43. 35000
100. 000
EACH
1. 04000
50. 000
EACH
20. 80000
1. 000
LS
2, 600. 00000
2.000
EACH
2, 640. 94000
147, 000. 000
FA
1. 00000
4, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

21.500
0. 000
21. 500

10. 000
0. 000
10. 000

474. 000
0. 000
474.000

50. 000
0. 000
50. 000

7.500
8.500
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 10/ 16/ 2018

176.

.00

.00

.00

.00

.00

80

.00

.00

.00

.00

12:07: 29

AMOUNT

11, 440

447.

416

20, 547

52

332.

00

20

00

90

00

80

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 10
ESTI MATE RUN 10/ 16/ 2018

CONTI D: C21744

PCN: 21744-BID

PRQIECT NHPP1602- 164

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0440 700-70023 F/ A On-The-Job Trai nee

CAT NOO0300 SIGN-O09-K

0450 202- 00805 *Rermoval of Overhead Sign Structure

0455 503-00042 Drilled Caisson (42 Inch)

0460 614-32900 *Monot ube Overhead Sign Cantilever (Instal
CAT NO0301 SIGN-N-09-F

0465 503-00054 Drilled Caisson (54 Inch)

0470 614-42500 *Monot ube Overhead Sign Bridge (Install Only)
CAT NO0302 SIGN-N-09-G

0475 202-00805 *Renpoval of Overhead Sign Structure

0480 503-00054 Drilled Caisson (54 Inch)

0485 614-42500 *Monot ube Overhead Sign Bridge (Install Only)

Only)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
8, 292. 25000
16. 000
LF
1, 379. 39000
1. 000
EACH
6, 196. 12000
CAT 0300  CURRENT AMT $
44. 000
LF
1, 470. 22000
1. 000
EACH
16, 632. 10000
CAT 0301  CURRENT AMT $
1. 000
EACH
8, 292. 25000
44. 000
LF
1, 470. 22000
1. 000
EACH
16, 632. 10000
CAT 0302  CURRENT AMT $

12:07: 29
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
1,573,814.31 8% 161,557.94% 316, 390. 14
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
16. 000 22,070. 24
16. 000 22,070. 24
0. 000
0. 000 0.00
0. 000 0. 00

36,558.61% 22,070.24 $ 22,070. 24

0. 000
44.000
44.000

64, 689. 68
64, 689. 68

0. 000
0. 000 0. 00
0. 000 0. 00

81,321.78$ 64, 689.

0. 000
0. 000 0.00
0. 000 0.00

0. 000
44.000
44. 000

64, 689. 68
64, 689. 68

0. 000
0. 000 0.00
0. 000 0.00

89,614.03 % 64,689.68 $ 64, 689. 68



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21744-BI D ESTI MATE RUN 10/ 16/ 2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0003 12:07: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 SIGN-O-09-S

0490 202-00805 *Renpoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
8, 292. 25000 0. 000 0. 00
0495 503-00042 Drilled Caisson (42 Inch) 16. 000 0. 000
LF 16. 000 22,070. 24
1, 379. 39000 16. 000 22,070. 24
0500 614-32900 *Monotube Overhead Sign Cantilever (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
6,196. 12000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 36,558.61% 22,070.24 % 22,070. 24
CAT NO0304 SIGN-N-09-D

0505 503-00042 Drilled Caisson (42 Inch) 17. 000 0. 000
LF 17. 000 23, 449. 63
1, 379. 39000 17. 000 23, 449. 63
0510 614-32900  *Monotube Overhead Sign Cantilever (Install Only) 1. 000 0. 000
EACH 0.000 0.00
6,196. 12000 0. 000 0. 00

CAT 0304 CURRENT AMI  $ 29,645.75% 23,449.63 % 23, 449. 63
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620- 00001 Field Ofice (Oass 1) 1. 000 1. 000
EACH 0. 000 0. 00
23, 094. 50000 1. 000 23, 094. 50
0520 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 650. 00000 1. 000 1, 650. 00
0530 620-00045 Li qui dat ed Damages Extend Conpl etion Date, Add 0. 000 0. 000
Li gi ui dat ed Damages
DAY 0. 000 0.00
2, 200. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 24,744.50 $ 0.00% 24,744.50

PROJECT TOTAL CURRENT AMI $ 1,872,257.59$% 358,527.41% 538,104.11



